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SITE SPECIFIC REPORTS - 4*° QUARTER FFY 1999

SITE PHASE ACTIVITY REPORT
BROWNFIELDS | ,.ucee | Continued to be involved with the Brownfields Pilot Projects in the -

State.

* Murray Smelter: UDEQ continues to have a project manager
assigned to assist with the project as requested. EPA has not
coordinated any Brownfields activities for the reporting period.

- * Ogden City: UDEQ continues to provide a project manager for
assistance as needed.

* Provo/Ironton: This site in in the UDEQ Voluntary Cleanup
Program. Brownfields activities are minimal.

N Salt Lake City/Gateway: Reviewed and commented on first draft
of Gateway District Sampling Plan addendum for Phase IT sampling
activities. .

» West Jordan Pilot: Attended monthly steering committee

meetings and project status meetings.
MIDVALE SLAG | RI/FS | Participated in the Remedy Review Board meeting to discuss the
ou2 RD/RA | proposed remedy for the site. Participated in numerous meetings and
discussions about the project and potential remedial options.
MURRAY RD/RA | Reviewed the Smoke Stack Response Action Study Report and
SMELTER Action Memorandum and provided comments. Reviewed the Work
Plan for Site Characterization of the Drum Area and provided
comments. Participated in numerous meetings to discuss demolition
of the smoke stacks and institutional controls for the site.
PALLAS RAIL EE/CA | Conducted site visits to evaluate progress on the construction
YARD activities. Reviewed 2" Quarterly Monitoring Report.
PETROCHEM - RD/RA | Participated in numerous meetings and discussions regarding the site,
EKOTEK including a Pre-construction Meeting and weekly Construction
Meetings. Reviewed weekly and monthly progress reports.
| RICHARDSON RI/FS Partiéipated in meeting with EPA and United Park City Mines to
FLAT discuss the RI/FS and liability issues.
ROSE PARK RA No activities to report.
| SLUDGE PIT :
SANDY | EE/CA | Continue to attempt to coordinate institutional controls issues with
SMELTER the EPA RPM for the site.
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UP&L RA Continued to coordinate monitoring and ground water remediation

AMERICAN efforts on the site.
BARREL '
VOLUNTARY AP TOTAL APPLICATIONS RECEIVED - 19
J AGREEMENT TOTAL APPLICANTS ACCEPTED - 17
| PROGRAM TOTAL CERTIFICATES OF COMPLETION ISSUES - 4

* Continued to work on rules, policies and procedures for the
program.

* Provided information to the public as requested.

* Met with prospective applicants to provide information about the

“ program.

. | * Continued to work on development of a data base for the program.
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QUARTERLY EXPENDITURE REPORT
“ EXPENDITURES
ACTIVITY J' 1" QUARTER 2 QUARTER | 3"° QUARTER 4™ QUARTER
— : FFY 99 FFY 99 FFY 99 FFY 99 —
CORE 598,306 $84,219 ($16,113) $68.718
BROWNFIELDS $13,025 $6.160 $8,705 $3,992
"I MIDVALE SLAG OU2 $16,037 $10,832 - $9,356 $7.586
MURRAY SMELTER $10,359 $8,582 $13,263 " $9.867
PALLAS RAILROAD YARD $1,734 3795 $369 3229
PETROCHEM $12,453 $22,166 $15,802 $10.808
RICHARDSON FLAT §713 $0 $1,601 s118
ROSE PARK SLUDGE PIT $787. $897 368 $0
SANDY SMELTER $3,438 34,069 3826 $221
| SITE ASSESSMENT $166,371 $90,316 $92,846 $50.492
UP&L AMERICAN BARREL $1.320 $1.433 . 8465 322
VOLUNTARY AGREEMENT PROGRAM $6.907 $13.392 318918 $7.314
TOTAL QUARTERLY EXPENDITURES $331,450 $242.861 $146.106 $159.367

FUNDING TRANSFER RECORD

AMOUNT TRANSFERRED

FROM ACTIVITY TO ACTIVITY DATE %
Superfund CORE Midvale Slag OU2 $20,000 4/30/97
Superfund CORE Murray Smelter $10,000 4/30/97
Rose Park Petrochem $5,000 4/30/97
Superfund CORE Midvale Slag OU2 $50,000 5/8/98
Superfund CORE Murray Smeiter $20.000 5/8/98




FINANCIAL REPORT - 4TH QUARTER FFY 99

BLOCK COOPERATIVE AGREEMENT FINANCIAL SUMMARY — 3 YEAR PERIOD

CURRENT AVAILABLE FUNDS EXPENDED | % OF PROJECT | TIME NEEDED _T;UNDS NEEDED TO
ACTIVITY ALLOCATION _ FUNDS TO DATE COMPLETE _ TO COMPLETE COMPLETE

Core $700,000 - $700,000 $643,270 92% 0 Months $56,730
Brownfields $150,000 $150,000 $63,421 42% 0 Months $86,579
Midvale Slag OU2 $167,000 $167,000 $150,392 90% 0 Months $16,608
Murray Smelter $174,000 $174,000 $179,1 dB 103% 0 Months ($5,108)
Pallas Railroad Yard $30,000 $30,000 $19,539 65% 0 Months $10,461
Petrochem $141,000 $141,000 $148,382 105% 0 Months ($7,382)
Richardson Flat $15,000 $15,000 $4,016 27% 0 Months $10,984
Rose Park Sludgé Pit $10,000 $10,000 $6,648 66% 0 Months $3,352
Sandy Smelter $155,000 $155,000 $69,934 45% 0 Months $85,066
Site Assessment $1 ,200.000 $1,200,000 $968,223 81% 0 Months $231,777
UP&L American Barrel $25,000 $25,000 $12,968 52% 0 Months $12,032
Voluntary $435,000 $435,000 $75,194 17% 0 Months $359,806
Totals $3,202,000 $3,202,000 $2,341,095. 73% 0 Months $860,905
CURRENT ALLOCATION - F {he tots! funding afiocsted to sach budget category for the SYWWwM-' cluding transfess that have

FUNDS AVAILABLE - Repredants the total amount of funds cumently in the sccount Including annual disbursements and transfers.

% OF PROJECT COMPLETE
TIME NEEDED TO COMPLETE - R

= FUNDS EXPENDED/CURRENT ALLOCATION.

of time

FUNDS NEEDED TO COMP!

the ining in tho block sgrement.

|ETE « FUNDS EXPENDED TO DATE - CURRENT ALLOCATION.
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d since inceplion of the block agreement.




